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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 024 Date: 04-May-200 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 873

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Overcast/ Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation: To DP: Remob & lightweight fill, to CW: Survey Skyway & Confirm
EBF1 Camber.
·Attended the safety meeting. Nguyen Thong prepared and delivered an interactive question and
answerer presentation reviewing the Code of Safe Practices. The Water Board performed their
unannounced site inspection of the project last Friday for SWPPP compliance. The Board’s 
recommendation was immediately responded to. A copy of the inspection report and recommendation was
given to the Department. Following the safety meeting we continued with work discussion and work update
for the structure and district activities and schedules. Structures informed the group that two tendons had
broken during the prestressing and they are working with design to see if this will be OK.
·Following the meeting, conducted staff meeting to go over pending issues and individual assignments .
Talked about diaries and the new tracking requirements. Hovik said that some inspectors take too long to
review the EWBs and provide their diary and tentative agreement in support of the bills. Jeff will draft a
response letter to NOPC#11, Hinge FW Pipe Hanger Changes. Also draft a C-93 to settle NOPC #5, BOE
fees claim.
· We had an internal meeting with Amer, Bill, Mehran, Hazzaa and Raj to discus the validity of CCO
#105, Temporary electrical changes. Section 10-3.04, Maintaining Existing and Temporary Electrical
Systems, clearly defines the requirements of maintaining the temporary electrical systems and keeping
then in operation at all times. Cost will be included in contract items prices of other work items. After the
discussion, it was determine to can this CCO and not remove the existing Power Poles on maintenance
road. The contractor will have to work around the power poles or do the MRDTR after the new mole
substation is up and running. Bill called Greg to cancel the work that was scheduled for tonight.
·Received MCM letter 489, requesting a weather day for May 1, 200 per CCO 75 agreement. CCO 75
only agrees to weather days for weather delays between 16/6/08 and 4/30/09. May 1, 2009 is not subject
to CCO 75 agreement. This also applies to MCM requests for weather days for 5/2/09, 5/3/09 and 5/4/09
per MCM letters 490, 491, and 492.
·Received an email from Stefan Galvez requesting clarification for use and maintenance of filter fabric
and plywood on the trestle per CCO 78. We will only use and maintain CCO 78 if there are excavation and
dirt actives on trestle. Will respond to this email later.
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